SAS Superstructure Rundate 20-Nov-14
Location: 04-SF-80-13.2/13.9 Time 11:22PM
Client Name: CalTrans
altrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 164 Const Calendar Day: 716 Date: 25-Aug-2011 Thursday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: Iranmanesh, Abbas Title: Transportation Engineer Self-Anchored
Inspection Type: Intermittent Suspension Bridge
Shift Hours: 07:00am  05:30 pm Break: 00:30 Over Time: 02:00
Federal ID:
Location:
Reviewer:  Boal, Brian Approved Date: 10-Oct-13 Status: Approved
Weather
Temperature 7 AM 50 - 60 12 PM 4PM 60-70
Precipitation None Condition Clear

Working Day If no, explain:

Diary: Dispute
Work description.

[]

ABF Crews activities:

1- The crews continued working on the framing system of the secondary PWS with respect to the submittal
ABF-SUB-2171R01, "PWS Restraint System at Pier W2" as follows:

A) WELDING:

All the frames holding the PWS guide beam were connected to the attached bracket to the pier W2 by a
pin connection. The frames were stabilized by cables to the pier W2 wall. This allows the crew performs
any adjustment for the PWS guide beam in order to be aligned. After all necessary adjustments of the
PWS guide beam the frame pine connections are being changed to a rigid connection by welding top and
bottom plate from the beam of the holding frame to the brackets attached to the pier W2 wall. This is a
time consuming process which is being done. Other detailed welding also is being performed, such as
welding of the washers of the brackets attached to the pier W2 wall.

B) INSTALLATION:

Another crew was connecting the pieces to frames which are going to be used for the PWS positioning
inside the saddles. With respect to the drawing DE419HT and DE419JT of the submittal ABF-SUB-
2171R01 the HSS 76x76x4.8 Piece and the attaching angle to the saddle for both the East and West
saddles and the plate with Detail J were put in place.

2- The ABF crew completed filling up the caps of MaCalloY rods with grease GREASREX K-218.from
Mobil for the North side hinge-K of the E-line.

3-The ABF crew drilled more holes for the anchorage of the Tramway Frame at pier W2 (North) with
respect to submittal ABF-SUB-2019r02 with the guide of Mr. Ankur Singh, ABF Engineer, new sets of
holes were drilled. From a total of 48 holes for lager Tramway attachment 25 holes have depth of 12", 4
holes depth of 10" and the remaining with the depth ranging from 3-1/2" to 5-1/2". For the smaller
attachment connection all 18 holes have a depth of 7". All the holes will be surveyed and the bracket
connection is going to be designed based on the position of the available holes.

4- With respect to the submittal ABF-SUB-2312R00, "Primary PWS Hauling System" the counterweight
sheave support was placed in position on the pier W2 deck.

5- The ABF laborer worked more on the access from the pier W2 deck to the scaffolding and secured the
fences.

6- The attached pictures show the detail of the performed activities.
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NOTE: ABF Labor and Equipment list is not updated.
ABF crews involved in the PWS secondary hauling system

A) Installation crews:

- Jerry Kubala (FOR- Installation)
- Walter Hernandez

- Melgar Fleix

- Rogelio Ruiz

- John Power

- Rigoverto Garcia

- Kevin Alger (Crane Operator)

B) Welding Crews

- Salvador Sandoval
- Jose Torres

- Michael Jimenez

- Todd Jackson

- Erick Sparks

- lan Murphy

- Rick Clayborn

- Paul Fambrini

- Jayson Smith

C) Drilling Holes
- Morris Roberson

D) Filling the cap of MaCalloY rods with grease
- Victor Hernandez

E) Laborers
- Carlos Montejano

- ABF Equipments:

Crane Terex RT160

Miller welding machine (ABF002242)
Miller Welding Machine (ABF002303)
Miller Welding Machine (ABF002343)
Lincoln welding Machine (ABF002082)

04-0120F4 Bid Iltem: 051 0-000-000.051 ERECT STRUCTURAL STEEL (BRIDGE)
AMERICAN BRIDGE/FLUOR, A JV

04-0120F4 Bid Item: 060 E-W2C-WDS.060 E Line W2 Cap West Deviation Saddle
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Ironworker APP PAUL FAMBRINI 8.00 2.00 0.00 10.00 D
Ironworker JNM WALTER HERNANDEZ-ZELED 8.00 2.00 0.00 10.00 D
Ironworker JNM FELIX MELGAR 8.00 2.00 0.00 10.00 D
Operator OTH KEVIN ALGER 8.00 2.00 0.00 10.00 D
Ironworker JNM JOHN POWER 8.00 2.00 0.00 10.00 D
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Job Name: 04-0120F4 Inspector Name: Iranmanesh, Abbas Diary #: 164  Date: 25-Aug-2011 Thursday
Ironworker INM ROGELIO RUIZ 8.00 2.00 0.00  10.00 []
Ironworker INM SALVADOR SANDOVAL 8.00 2.00 0.00  10.00 []
Ironworker APP JOSE TORRES 8.00 2.00 0.00 10.00 []
Ironworker FOR JERRY KUBALA 8.00 2.00 0.00  10.00 []
Ironworker FOR ERIC SPARKS 8.00 2.00 0.00  10.00 []
Ironworker INM RIGOVERTO GARCIA 8.00 2.00 0.00 10.00 []
Ironworker APP IAN MURPHY 8.00 2.00 0.00  10.00 []
Ironworker APP TODD JACKSON 4.00 0.00 0.00 4.00 []
Ironworker APP MORRIS ROBERSON 8.00 0.00 0.00 8.00 []
RICK CLAYBORN 8.00 2.00 0.00  10.00 []
Semi-Skilled Laborer APP VICTOR HERNANDEZ 4.00 0.00 0.00 4.00 []
Semi-Skilled Laborer JNM CARLOS MONTEJANO 8.00 0.00 0.00 8.00 []
Ironworker APP JAYSON SMITH 0.00 2.00 0.00 2.00 []
Ironworker INM MICHAEL JIMENEZ 8.00 2.00 0.00  10.00 []
Equipment Rental Company
Equipment ID Description RTHrs OTHrs STHrs ITHrs Remarks Dispute
Contractor:  AMERICAN BRIDGE/FLUOR, A JV
*E0160406 WELDING EQUIPMENT No
800 200 000 0.0 []
*E0150406 WELDING EQUIPMENT No
800 200 000 0.0 []
002154 Equipment, Crane, 60 Ton No
800 200 000 0.0 []
002242 WELDING EQUIPMENT No
800 200 000 0.0 []
002082 WELDER, LINCOLN 500-549 AMP DSL/TOW No
800 200 000 0.0 []
04-0120F4 Bid Item: 060 W-W2C-WDS.060 W Line W2 Cap West Deviation Saddle
AMERICAN BRIDGE/FLUOR, A JV
04-0120F4 Bid Item: 060 X-W2C-JKS.060 E-W Line Cross Over W2 Cap Jacking Saddle
AMERICAN BRIDGE/FLUOR, A JV
Attachment
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